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Category (check Expected
X Ongoing  Annual

Requested X  Capital
Unsolicited  Other

COLORADO RIVER RECOVERY PROGRAM Project No.: C-5
FY2004 - 2005 PROPOSED SCOPE OF WORK for:
(Price-Stubb passage)

Note: Annual reports only.

Lead Agency: U.S. Bureau of Reclamation
Submitted by: Brent Uilenberg
Address: Bureau of Reclamation

2764 Compass Dr., Suite 106
Grand Junction, CO 81506

Phone: (970) 248-0641
FAX: (970) 248-0601
email: builenberg@uc.usbr.gov
Date: June 3, 2003 (revised 6/23/03, 10/1/03 by Pat Nelson)

I. Title of Proposal

Fish Passage at the Price-Stubb Diversion Dam.

II. Relationship to RIPRAP

Colorado River Action Plan: Mainstem
II.B.2. Restore fish passage at Price Stubb

III. Study Goals, Objectives, End Product

Fish Passage at the Price-Stubb Diversion Dam.

IV. Past Performance

During the preparation of the Draft EA for providing fish passage at the Price-Stubb Diversion
dam, several issues were identified.  Dam removal appears to be the most cost effective
passage alternative and is the most natural form of passage.  However, issues identified in the
EA process led to the preferred alternative of constructing a rock-type fish passage structure
on the downstream face of the dam.  

V. Task description

1. Obtain permission from landowner to gain access to the site. (Ongoing)
2. Public scoping and alternative development (Complete)
3. Hydraulic model of proposed improvements (Complete)
4. Drilling of slide adjacent to dam and slide analysis. (Complete)
5. NEPA and permitting. (Ongoing)
6. Prepare plans and specifications for recommended passage option. 
7. Construction of passage option.
8. Passage evaluation
9. Operate passage facility
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VI. Study Schedule and Budget

FY-2004 Work

Task 5 - NEPA compliance
Deliverable Final environmental assessment
Budget

Labor (7 wks @ $2,300/wk) 16,100
Travel 0
IT Equipment Assessment 300
Other 0
Total 16,400

Task 6 - Design and Specification
Deliverable Preconstruction documents
Budget

Labor (52 wks @ $2,800/wk) 145,600
Travel 0
IT Equipment Assessment 2,900
FWS operation ??????
Other - Construction award 175,000
Total 323,500

Fiscal Year 2005 Work

Task 7 - Construct Fish Passage
Deliverable Passage Structure
Budget

Inspection Labor (26 wks @ $1,900/wk) 49,400
Materials testing (8 wks @ $1,900/wk) 15,200
Surveying (6 wks @ $2,400/wk) 14,400
Contract Admin (22 wks @ $2,300) 50,600
Travel 0
IT Equipment Assessment 2,600
Other 2,750,000
Total 2,882,200

Note: Estimated construction completion by April 2005.
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Task 9 - Operate and Evaluate Fish Passage
Deliverable Operation and evaluation
Budget

Labor (2 wks @ $1,875/wk) 3,750
Travel
IT Equipment Assessment 100
FWS operation ???????
Other 0
Total 3,850

Out Year Funding Needs - $3,000 to 15,000 per year for passage O&M.  

 IX. Budget Summary

2004 2005

Construction 339,900 2,886,050

  X.  Reviewers

 XI.  References




